

14p
E 72 - 10078
CR - 128093

"Made available under NASA sponsorship
in the interest of early and wide dis-
semination of Earth Resources Survey
Program information and without liability
for any use made thereof."

PROGRESS REPORT

Covering the period June 1 - July 31, 1972 for the:

"Study to Demonstrate the Feasibility of and Determine the Optimum
Method of Remote Haze Monitoring by Satellite"

This contract is ERTS-A proposal number SR 230, GSFC Identification
number PR 173.

There are no problems impeding the progress of the investigation.

Accomplishments during this period:

The required computer software was written and
debugged. This includes a subroutine to convert
the IBM 360 format to that of the CDC 7600, a
general analysis program, and several specific
analysis subroutines. A sample tape, received
from GSFC, was processed successfully.

Ground truth equipment, designed to measure the
brightness of the sun's aureole, was tested and
found satisfactory. Arrangements have been made
to collect visibility data from local airports and
air pollution data from the Los Angeles Air Pollu-
tion Control District to be used as supplementary
ground truth.

Accomplishments planned for the next reporting period:

Receive ERTS-A data, collect ground truth data
and begin analysis as outlined in the contract.

No results have been obtained yet and no publications prepared.

There are no recommended changes in operations and no changes contemplated
or requested in standing order products.

ERTS Image Description Forms are not applicable to this period.

No Data Request Forms for retrospective data were submitted.

P. I. ROGERS, ERNEST H.

(E72-10078) STUDY TO DEMONSTRATE THE
FEASIBILITY OF AND DETERMINE THE OPTIMUM
METHOD OF REMOTE HAZE MONITORING BY E.H.
Rogers (Aerospace Corp., Los Angeles,
Calif.) 31 Jul. 1972 1 p

N72-31360

Unclas

CSCL C4B G3/13 00078